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INTRODUCTION 
 
The 200 Area Remediation, Project Baseline Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 
3.3.1.4, 3.3.1.5, 3.3.1.6, 3.3.1.7, 3.3.1.8, 3.3.1.9, and 3.3.1.11 consists of Central Plateau Facility (CPF) 
Transition, the Equipment Disposition Project, and Central Plateau Waste Site Remediation. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
Fiscal-year-to-date, two scheduled milestones (one RL, one EA) were completed ahead of schedule. 
 

ACCOMPLISHMENTS 
 
The 200 Area Facilities Disposition Project (AFD) completed milestone TRP-38-803, “Complete installation 
of new roofs at PUREX and B Plant” two weeks ahead of schedule.  In addition, repainting of the 2718-E 
floor and bio-hazard cleanup were completed, the 28-day stack sample monitoring for 209-E was 
completed, and the B Plant Document Safety Evaluation Report (SER) implementation was completed as 
planned. 
 
The Equipment Disposition Project (EDP) completed grouting of both 183K ion exchange column boxes 
and shipped them to the burial grounds as planned. 
 
At the 233-S Building the high steel platform removal was completed; the characterization, 
decontamination and non-destructive assay contractors were mobilized; the hot spot decontamination 
was completed; and the site demonstration activities were initiated as planned. 
 
The 200 Area Waste Site staff provided the final draft of the U-Plant white paper to RL.  In addition, eight 
test pits were completed to collect field information to characterize three waste sites in support of the 
Chemical Sewers Operable Unit remedial investigation, and two new temporary monitoring probes were 
installed in the Low-Level Burial Grounds (LLBG) to continue the collection of carbon tetrachloride soil 
vapor data.  All five probes were sampled as planned. 
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SAFETY 
The Central Plateau Remediation Project (CP) has achieved 817,929 safe work hours since the last Days 
Away from Work case.  The OSHA Recordable case Rate is 1.4, and the overall rating for CP is green. 
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CONDUCT OF OPERATIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 

 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 

    
Waste Sites  Submit one 200 National Priorities List (CERCLA) Remedial investigation/feasibility study 
(EPA) Work Plan for the 200-IS-1 tanks/liners/pits/diversion boxes operable units by December 31, 2002. 
 
Install two additional wells at SST Waste Management Area TX-TY by December 31, 2002. 
 
233-S/SA Facilities  Decontaminate and Decommission the 233-S and 233-SA Facilities by June 30, 
2004. 
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MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-15-41B
Submit 200-TW-1 and 200-TW-2 OU 
Remedial Investigation Report to EPA 
and Ecology

TPA 10/30/02 10/23/02 Complete.

TRP-38-803 Complete Installation of New Roofs on 
PUREX & B Plant RL 11/30/02 11/18/02 Complete.  Letter submitted to RL.

M-24-56 Install Two Additional Wells at SST 
Waste Management Area TX-TY. TPA 12/31/02 On Schedule. 

M-13-00M Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/02

On Schedule - Tri-Party Agreement Change 
Request M-013-02-01 eliminated 2 of the 3 
workplans.  RL comments are being 
incorporated.

M-15-38A
Submit 200-CW-1 Gable Mountain 
Pond/B Pond and Ditch Cooling Water 
Group Feasibility Study

TPA 3/31/03 On Schedule. 

M-15-40B
Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Remedial 
Investigation Report

TPA 5/31/03 On Schedule.

M-15-47

Submit a Proposed Plan to EPA and/or 
Ecology to conduct Remedial Action(s) 
for Source Control at High-Risk Waste 
Site(s) 

TPA 6/30/03 On Schedule.

M-15-39A
Complete Chemical Sewer Group Field 
Work Through Sample Collection and 
Analysis

TPA 9/30/03 On Schedule.

M-13-00N Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/03 On Schedule.

M-020-00A

Submit Part B Permit Applications or 
Closure/Post Closure Plans for all 
RCRA TSD Units Except 216-A-10, 216-
A-36B, 216-A-37-1, 207-A South 
Retention Basin, 216-S-10 Pond, 216-S-
10 Ditch, 241-CX-70, 241-CX-71, and 
241-CX-72.

TPA 2/28/04 On Schedule

M-15-41C
Submit 200-TW-1 and 200-TW-2 OU 
Feasibility Sudy and Proposed Plan to 
EPA and Ecology

TPA 3/31/04 On Schedule

M-15-39B Submit 200-CS-1 Chemical Sewer 
Group Remedial Investigation Report TPA 5/31/04 On Schedule

M-13-00O Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/04 On Schedule

M-15-43B

Submit 200-PW-2 OU Remedial 
Investigation Report Including Past 
Practice Waste Sites in 200-PW-4 
General Process Waste Group

TPA 6/30/04 On Schedule

TRP-38-802 Decontaminate and Decommission the 
233-S and 233-SA Facilities RL 6/30/04 On Schedule

M-15-40C

Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Feasibility Study 
and Submit 200-CW-5 U Pond/Z 
Ditches Cooling Water Group Proposed 
Plan

TPA 10/31/04 On Schedule

TRP-38-805 Complete Equipment Disposition 
Project (PUREX Cars) RL 8/31/05 On Schedule

M-15-46A

Submit 200 Area Chemical Laboratory 
Waste OUs Remedial Investigation 
Report, Including the Past Practice 
Waste Sites in the 200-LW-1 and 200-
LW-2 200 Area Chemical Laboratory 
Groups

TPA 10/31/05 On Schedule
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MILESTONE ACHIEVEMENT (CONTINUED) 

FH Contract Milestones 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 
FHI-M3 – 200 Area Facility Disposition Contract Modification 166 (Mod. 166) supersedes 

components of M3 with exception of the B 
Plant/PUREX roof replacement scope and the 
Equipment Disposition Project super stretch 
expectation.  These elements will be retained 
through December 31, 2002.  The 233-S/SA D&D 
is continued on new Performance Objective S-5, 
Demolish Excess Hazardous Facilities. 

 Measure 1: Disposition Surplus Buildings 
and Rolling Stock 

 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Rewritten in S-5.  D&D to slab-on-grade by June 
30, 2004, with fee decreasing to zero on 
September 30, 2004. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Cancelled; last report on this item. 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-15-39C

Submit 200-CS-1 Chemical Sewer 
Group Feasibility Study and Submit 200-
CS-1 Chemical Sewer Group Proposed 
Plan/Proposed RCRA Permit 
Modification

TPA 11/30/05 On Schedule

M-20-39 Submit 216-S-10 Pond and Ditch 
Closure/Post Closure Plan to Ecology TPA 11/30/05 On Schedule

M-15-43C
Submit 200-PW-2 OU Feasibility Study 
and Proposed Plan/Proposed RCRA 
Permit Modification

TPA 12/31/05 On Schedule

M-15-44A Submit 200-MW-1 OU Remedial 
Investigation Report. TPA 12/31/05 On Schedule

M-20-33

Submit 216-A-10 Crib, 216-A-36B Crib, 
216-A-37-1 Crib, and 207-A South 
Retention Basin Closure/ Post Closure 
Plans to Ecology

TPA 12/31/05 On Schedule

TRP-38-804 Complete Equipment Disposition 
Project (212R Cars) RL 6/30/06 On Schedule

M-15-46B

Submit 200 Area Chemical Laboratory 
Waste OUs Feasibility Study and 
Proposed Plan/Proposed Permit 
Modification, Including the Past 
Practice Waste Sites in the 200-LW-1 
and 200-LW-2 200 Area Chemical 
Laboratory Groups.

TPA 9/30/06 On Schedule
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  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
November 30, 2002. 

Complete - Extended to December 31, 2002, by 
Mod. 166 to allow for final approval and payment. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Cancelled; last report on this item. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Cancelled; last report on this item. 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by September 
30, 2003. 

Mod. 166 retained this element for performance 
through September 30, 2003.  BCR CP01-03-004 
R1 was submitted to RL on December 5, 2002, 
requesting authorization. 

New Performance Objectives related to 200 Area disposition authorized by Mod. 166. 
  S-5 – Demolish Excess Hazardous 

Facilities 
 

   Performance Objective 2: 
Demolish Pu Concentration Facilities 
by September 30, 2006. 

Status 

   • 233-S/SA D&D to slab on grade 
by June 30, 2004. 

• 224-B D&D to slab on grade by 
September 30, 2006. 

• 224-T D&D to slab on grade by 
September 30, 2006. 

233-S/SA on schedule. 

New Performance Objectives related to protection of Hanford groundwater. 

   S-6 – Cleanup and Protect 
Hanford Groundwater 

 

   Performance Objective 2: 
Transition the Central Plateau. 

 

   Performance Objective 2a: 
Remove U Plant ancillary facilities, 
remediate U Plant waste sites, and 
ready U Plant for demolition in 
accordance with Records of Decision 
by September 30, 2006. 

Status 

   • U Plant ancillary facilities to slab 
on grade 

• U plant area high risk wastes sites 
remediated 

• U Plant D&D ready. 

Planning under way. 

   Performance Objective 2b: 
Complete area closures based on 
comprehensive area plan including BC 
cribs and trenches and BC control 
area by September 30, 2006. 

Status 

   • Remediate BC cribs, trenches, 
pipelines, and the BC control area 
surface cleanup. 

Planning under way. 
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ISSUES 
 

Technical, Regulatory, External and DOE Issues and DOE 
Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
 

Days Dollars 
($000s)

9/6/02 233-S Structural Steel and Tank L-1A 
Removal 16 $357 Withdrawn - incorporating via 

contract Mod. 166.

9/3/02 233-S Staffing Delay and Emerging 
Workscope Impact 45 $49 Withdrawn - incorporating via 

contract Mod. 166.

5/22/02 224-T Cell Water Removal and Remediation 151 $33 Withdrawn - incorporating via 
contract Mod. 166.

10/3/02 Authorize EDP Super Stretch NA
Rev. 0 Returned without action. 
Rev. 1 transmitted to RL for 
approval.

CP01-03-003          
3.3.1.5

CP01-03-002          
3.3.1.7

CP01-03-001          
3.3.1.7

CP01-03-004
3.1.6.1

BCR No.           
Level 4 WBS Status

Impact
Description Date 

Approved
Date 

Originated


